BLACK ROCK
CENTER FOR THE ARTS

FACILITIES BULLETIN

OCT
2026

OUTDOOR STAGE



The project is moving into its final pre-construction phase. As a county facility, we were able to streamline the permitting process and proceed directly to mandatory referral. Our mandatory referral application is currently awaiting processing. Once approved, we anticipate moving quickly into demolition and construction. The ground breaking ceremony is scheduled for November 14th.

MASTER PLAN

BlackRock continues to work with Knu Designs to develop a comprehensive Master Plan, which will serve as a long-term roadmap for improving the functionality and financial sustainability of the facility. The plan will also provide a framework for seeking additional County and State investment to support the organization's long-term needs. BRCA intends to share an early draft of plan to community stakeholders in November.



PUBLIC ART



We are working with the county to install the appropriate electrical outlet needed to operate the vacuum-forming machine. Once complete, we will move forward with community events where participants can contribute objects to be incorporated into the vacuum-forming process. We have also finalized an agreement with the project fabricator, who will be meeting with the Outdoor Stage project team to ensure alignment between the public art project and the broader Outdoor Stage development.