BLACK ROCK
CENTER FOR THE ARTS

FACILITIES BULLETIN

NOV
2026

OUTDOOR STAGE



The groundbreaking ceremony is officially scheduled for November 14th at 2:30PM. We are inching closer to final drawings, with permitting & sub-contractor bid awards coming over the next few months. While demolition might come sooner, it's looking like construction will begin in March 2027 with a hope of being finished by Juneteenth 2027. The team will start thinking of contigincy plans for the festival should construction go later into the summer.

MASTER PLAN

The community stakeholder presentation for the master plan is scheduled for November 18th. More to come after that meeting...

The grant funding for this portion of the project must be spent by December 31st, of this year.



PUBLIC ART



We were able to get the correct outlet installed in the Studio Classroom! Brandon has been working with the vacuum form machine, but believes there might be a broken fuse in the machine. We hope to have it up and running by Novmeber 14th to coincide with the Outdoor Stage groundbreaking ceremony and Diwali celebrations.